

KULLIYAH OF INFORMATION & COMMUNICATION TECHNOLOGY

MOBILE APPLICATION DEVELOPMENT | CSCI 4311

SEMESTER 2, 2025/2026

SECTION 1

Title:

IjabQabul (PROGRESS REPORT)

PREPARED BY: GROUP CRAFTS

NAME	MATRIC NO.	TASK	PERCENTAGE
ZULEIQA BINTI TAJUDIN	2310278	Report: Introduction, Project Development Code: Login, Guidance	100%
NURUL AISYAH BINTI IBARAHIM	2314368	Report: Project Ideation and Initiation, Project Design Code: Timeline	100%
NURANIS NAJWA BINTI MOHAMED FAIZAL	2312868	Report: Requirement Analysis and Planning, Conclusion Code: Packages	100%

LECTURER

DR. MUHAMAD SADRY ABU SEMAN

DUE DATE

10/07/2026

PROGRESS REPORT

The development of the IjabQabul Wedding Planner Application is carried out in a systematic way over a period of about eight weeks. Work begins with project initiation in May and concludes with the preparation of the final presentation in June. The project follows a structured workflow where each phase is carefully planned, executed, tested, and refined. This approach ensures that the application grows in a stable and progressive manner while meeting both academic and functional requirements.

The weekly progress is outlined to show how the development timeline unfolds, how tasks are distributed among team members, and how the overall project moves from initial planning to the final presentation. Each week builds upon the previous one, creating a steady rhythm of progress that keeps the team focused and aligned with the project's goals.

NO.	ACTIVITY	MAY				JUNE			
		WEEK 1	WEEK 2	WEEK 3	WEEK 4	WEEK 1	WEEK 2	WEEK 3	WEEK 4
		4/5 - 10/5	11/5 - 17/5	18/5 - 24/5	25/5 - 31/5	1/6 - 7/6	8/6 - 14/6	15/6 - 21/6	22/6 - 29/6
1	Project Initiation								
2	Requirement Analysis								
3	System Design								
4	UI/UX Design								
5	Development : Authentication								
6	Development : Checklist								
7	Development : Timeline								
8	Development : Package Comparison								
9	Development : Marriage Guidance								
10	Testing & Debugging								
11	User Acceptance Testing								
12	Documentation								
13	Final Improvements								
14	Presentation Preparation								
15	Final Project Presentation								

Figure 1: Gantt Chart of Development IjabQabul

Week 1 (4–10 May): Project Initiation Phase

The first week was dedicated to understanding the overall concept of the IjabQabul Wedding Planner Application. The team identified the main problems faced by Muslim couples in Malaysia during wedding preparation and proposed a digital solution to address them. At this stage, the project title, background, objectives, target users, and initial features were defined. Research was also conducted on existing wedding planning applications to highlight gaps in current solutions. This week marked the official start of the project and provided a clear direction for development.

Week 2 (11–17 May): Requirement Analysis and Initial Planning

In the second week, the team refined the requirements by breaking the system into functional and non-functional components. Technical feasibility was evaluated, focusing on the use of Flutter for cross-platform development and Firebase for backend services. The initial database structure was planned to manage user data, checklist data, timeline data, and package comparison modules. Documentation work also began to ensure all requirements were properly recorded.

Week 3 (18–24 May): System Design Phase

This week focused on system design. The team planned the overall architecture, including frontend and backend interaction using Flutter and Firebase. The database structure for Firestore collections was defined, and initial UI wireframes were created to visualize how each screen would look. Navigation flow between screens was also planned to ensure a smooth user experience.

Week 4 (25–31 May): UI/UX Finalization and Development Start

During this week, the UI/UX design was refined and finalized based on feedback and consistency requirements. The team ensured that all screens followed a unified design system with consistent colors, typography, and layout. Once the design was finalized, development officially began with the implementation of the authentication module using Firebase. Basic login and registration features were successfully integrated and tested.

Week 5 (1–7 June): Core Feature Development – Checklist

The focus of this week was the development of the Personalized Wedding Checklist module. CRUD operations were implemented using Firestore, allowing users to add, update, delete, and track tasks. The module was tested to ensure data synchronization worked correctly across devices. Initial debugging was also carried out to ensure stability of both authentication and checklist features.

Week 6 (8–14 June): Timeline and Package Comparison Development

Two major features were developed simultaneously during this week. The Smart Timeline Management system was designed to automatically generate milestones based on the wedding date input. The Wedding Package Comparison module was developed to allow users to evaluate different packages. Both modules were integrated with Firestore for data storage and retrieval.

Week 7 (15–21 June): Marriage Guidance and System Testing

This week focused on completing the State-Specific Marriage Guidance module, which provides structured information based on Malaysian state requirements. After development, system testing was conducted to identify bugs and improve performance. User Acceptance Testing was also carried out to ensure that all features functioned correctly from a user perspective.

Week 8 (22–29 June): Finalization and Presentation Preparation

In the final week, all modules were fully integrated and improvements were made to enhance stability and performance. Documentation was completed, and the team prepared materials for the final presentation. The application was tested multiple times to ensure

smooth functionality. The project concluded with a successful presentation where all features were demonstrated.

Summary

In this project, each team member contributed significantly according to their assigned responsibilities. Zuleiqa Binti Tajudin prepared the introduction and project development sections of the report, while also completing the coding tasks related to the login module and user guidance features. Nurul Aisyah Binti Ibarahim focused on project ideation, initiation, and design in the report, and she developed the timeline functionality within the application. Meanwhile, Nuranis Najwa Binti Mohamed Faizal worked on requirement analysis, planning, and the conclusion of the report, and she successfully implemented the packages module in the code.

All members completed their tasks fully and on time, ensuring that both the documentation and coding aspects of the project were handled effectively. This clear division of work allowed the project to progress smoothly and highlighted the strengths of each team member in contributing to the overall success.

Overall, the project followed a structured and progressive timeline. Each phase was completed before moving to the next, which helped maintain consistency, reduce errors, and improve teamwork efficiency. By applying an Agile-inspired approach, the team delivered a fully functional application within the given timeframe while meeting all academic requirements.